
6 March 2009 

Environmental 
Resources 
Management 

77 Hartland Street, Suite 300 
East Hartford, CT 06108 
(860) 466-8500 
(860) 466-8501 (fax) 

Stephanie Carr 
RCRA Facility Manager 
RCRA Corrective Action, Office of Site Remediation and Restoration 
U.S. Environmental Protection Agency - Region I 
One Congress Street - Suite 1100 
Boston, MA 02114-2023 

Gennady Shteynberg 
Environmental Analyst 3 
Remdiation Division, Bureau of Water Protection and Lnad Reuse 
Department of Environmnetal Protection 
79 Elm Street 
Hartford, CT 06106-5127 

RE: Site Wide Remedy Schedule 
80 Pickett District Road 
New Milford, Connecticut 

Dear Ms. Carr and Mr. Shteynberg: 

ERM Engineering and Consulting, Inc. (ERM), on behalf of CheckFree is 
pleased to present the following Schedule for the completion of the Site- 
Wide Remedy Decision and for the completion of construction of such 
remedy for the facility located at 80 Pickett District Road in New Milford, 
Connecticut (the "Site"). 

As you know, the Site has been undergoing remediation for about three 
years and significant progress has been made so the Schedule itself is 
somewhat brief: 
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SCHEDULE 

ITEM DATE 

Site-wide Remedy Decision November 2004 

Completion of Construction February 2006 

ERM presently anticipates that actual remediation will be completed 
within the next year. 

As the decision for side-wide remedy (soil vapor extraction and air 
sparge) was made in November 2004, and construction completed in 
February 2006, there are no additional tasks for which reporting appears 
necessary. Annual reports documenting the progress of the remedial 
program will continue to be released. 

If you have any additional questions, please do not hesitate to call. 

Sincerely, 

Robert J. Drake, PhD, PE, LEP 
Sr. Project Manager 

Partner 

Environmental 
Resources 
Management 

cc: Andrew Davis, Esq., Dewey & LeBoeuf, LLP 
Bill Buckham, Fiserv 
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